
Georgia Date:

User: krender Department of Transportation Page 1 of 6

Pay Period: 07/03/2014

to 07/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14564-13-000-0

Estimate Summary By Project

Estimate Number: 0010

08/07/2014

Contract Location: Time Allowed:

4.694 MILES OF WIDENING AND RECONSTRUCTION ON SR 96 BEGINNIN

 

Contractor:

C. W. MATTHEWS CONTRACTING CO., INC. Date Let:

P. O. DRAWER 970 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

MARIETTA GA 30061-0970 Date Work Began:

Phone: (770)422-7520 Date Time Stopped:

Date Accepted:

FEDERAL INSURANCE COMPANY

05/17/2013

06/07/2013

07/02/2013

07/08/2013

10/24/2013

00/00/0000

00/00/0000

1059 Days

05/31/2016Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 3    Area: 03   

Elapsed Calender Days:

Percent Time: 36.73

389 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$26,326,437.56

$24,167,218.37

$23,029,830.96

12.52%

Counties:

Houston

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0008406      $26,326,437.56 $24,167,218.37 $23,029,830.96 12.52% $315,999.62

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 6

Pay Period: 07/03/2014

to 07/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14564-13-000-0

Estimate Summary By Project

Estimate Number: 0010

08/07/2014

Project Number: 0008406      SR 96 - WIDENING & RCNS

 

CSNHS-0008-00(406)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $0.00 $0.00 $0.00

Non-Participating $3,296,606.60 $2,980,606.98 $315,999.62

Total Earnings $3,296,606.60 $2,980,606.98 $315,999.62

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $3,296,606.60 $2,980,606.98 $315,999.62

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $3,296,606.60 $2,980,606.98

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $315,999.62

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 6

Pay Period: 07/03/2014

to 07/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14564-13-000-0

Estimate Summary By Project

Estimate Number: 0010

08/07/2014

Project Number 0008406      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

1000 150-1000     TRAFFIC CONTROL - LS  1.000 .353

 746462.270 .010

CSNHS-0008-00(406)

 

.363 $7,464.62 $270,965.80

1025 210-0100     GRADING COMPLETE - LS  1.000 .310

 2771632.220 .020

CSNHS-0008-00(406)

 

.330 $55,432.64 $914,638.63

1031 318-3000     AGGR SURF CRS TN  5,000.000 434.250

 17.370 128.660

 

 

562.910 $2,234.82 $9,777.75

1175 550-1180     STORM DRAIN PIPE, 18 IN, H  1-10 LF  20,012.000 3,667.767

 31.760 1,507.000

 

 

5,174.767 $47,862.32 $164,350.60

1180 550-1240     STORM DRAIN PIPE, 24 IN, H  1-10 LF  5,196.000 1,841.150

 38.150 273.700

 

 

2,114.850 $10,441.66 $80,681.53

1200 550-1420     STORM DRAIN PIPE, 42 IN, H  1-10 LF  2,590.000 1,819.000

 68.420 435.400

 

 

2,254.400 $29,790.07 $154,246.05

1250 550-4242     FLARED END SECTION 42 IN, STORM DRAIN EA  5.000 2.000

 1356.000 1.000

 

 

3.000 $1,356.00 $4,068.00

1268 610-9099     REM WINGWALLS & PARAPETS, STA - LS  1.000 .000

 1500.000 1.000

1397+83 LT

 

1.000 $1,500.00 $1,500.00

1345 668-1100     CATCH BASIN, GP 1 EA  228.000 18.000

 1800.000 8.000

 

 

26.000 $14,400.00 $46,800.00



Georgia Date:

User: krender Department of Transportation Page 4 of 6

Pay Period: 07/03/2014

to 07/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14564-13-000-0

Estimate Summary By Project

Estimate Number: 0010

08/07/2014

Project Number 0008406      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

1355 668-1200     CATCH BASIN, GP 2 EA  18.000 3.000

 2200.000 2.500

 

 

5.500 $5,500.00 $12,100.00

1365 668-2100     DROP INLET, GP 1 EA  33.000 1.000

 1700.000 .500

 

 

1.500 $850.00 $2,550.00

1370 668-2200     DROP INLET, GP 2 EA  2.000 .500

 1900.000 .500

 

 

1.000 $950.00 $1,900.00

1380 668-4300     STORM SEWER MANHOLE, TP 1 EA  10.000 .500

 1700.000 .500

 

 

1.000 $850.00 $1,700.00

Category Amount: $178,632.13 $1,665,278.36

Category Number: 0020 EROSION CONTROL

2005 163-0240     MULCH TN  760.000 52.004

 230.000 19.918

 

 

71.922 $4,581.14 $16,542.06

2010 163-0300     CONSTRUCTION EXIT EA  55.000 8.250

 1188.570 3.000

 

 

11.250 $3,565.71 $13,371.41

2035 163-0550     CONSTRUCT AND REMOVE INLET SEDIMENT TRAPEA  288.000 16.500

 95.000 15.000

 

 

31.500 $1,425.00 $2,992.50

2040 165-0030     MAINTENANCE OF TEMPORARY SILT FENCE, TP CLF  36,070.000 1,803.000

 0.250 50.000

 

 

1,853.000 $12.50 $463.25



Georgia Date:

User: krender Department of Transportation Page 5 of 6

Pay Period: 07/03/2014

to 07/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14564-13-000-0

Estimate Summary By Project

Estimate Number: 0010

08/07/2014

Project Number 0008406      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 EROSION CONTROL

2070 167-1500     WATER QUALITY INSPECTIONS MO  34.000 9.000

 100.000 1.000

 

 

10.000 $100.00 $1,000.00

2080 171-0030     TEMPORARY SILT FENCE, TYPE C LF  72,140.000 45,886.500

 2.250 870.000

 

 

46,756.500 $1,957.50 $105,202.13

Category Amount: $11,641.85 $139,571.35

Category Number: 0060 WATERLINE

6000 500-3101     CLASS A CONCRETE CY  400.000 69.750

 267.570 16.889

 

 

86.639 $4,518.99 $23,182.00

6030 615-1000     JACK OR BORE PIPE - LF  980.000 290.000

 187.000 120.000

STEEL, 36 IN DIA, 0.375 IN THK

 

410.000 $22,440.00 $76,670.00

6040 670-1060     WATER MAIN, 6 IN LF  1,047.000 135.000

 20.240 48.000

CLASS 200,SDR 21, PVC

 

183.000 $971.52 $3,703.92

6050 670-1080     WATER MAIN, 8 IN LF  2,625.000 758.000

 25.100 221.000

CLASS 200,SDR 21, PVC

 

979.000 $5,547.10 $24,572.90

6065 670-1240     WATER MAIN, 24 IN LF  12,886.000 5,196.000

 97.300 814.000

CLASS 200, DUCTILE IRON

 

6,010.000 $79,202.20 $584,773.00

6080 670-2080     GATE VALVE, 8 IN EA  13.000 5.000

 1307.230 2.000

 

 

7.000 $2,614.46 $9,150.61



Georgia Date:

User: krender Department of Transportation Page 6 of 6

Pay Period: 07/03/2014

to 07/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14564-13-000-0

Estimate Summary By Project

Estimate Number: 0010

08/07/2014

Project Number 0008406      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0060 WATERLINE

6100 670-3066     TAPPING SLEEVE & VALVE ASSEMBLY, 6 IN X 6 INEA  3.000 .000

 1872.210 1.000

 

 

1.000 $1,872.21 $1,872.21

6105 670-3087     TAPPING SLEEVE & VALVE ASSEMBLY, 8 IN X 8 INEA  11.000 2.000

 2893.830 2.000

 

 

4.000 $5,787.66 $11,575.32

6110 670-3129     TAPPING SLEEVE & VALVE ASSEMBLY, 12 IN X 12 INEA  2.000 3.000

 5395.210 .000

 

 

3.000 $.00 $16,185.63

6120 670-5010     WATER SERVICE LINE, 1 IN LF  1,500.000 528.000

 4.700 45.000

PE 3408, CTS, DR 9, HDPE

 

573.000 $211.50 $2,693.10

6125 670-5020     WATER SERVICE LINE, 2 IN LF  440.000 470.000

 6.100 .000

PE 3408, CTS, DR 9, HDPE

 

470.000 $.00 $2,867.00

6135 670-5040     WATER SERVICE LINE, 4 IN LF  400.000 420.000

 5.300 .000

PE 3408, CTS, DR 11, HDPE (FOR CASING)

 

420.000 $.00 $2,226.00

6165 670-9730     RELOCATE EXIST WATER METER, INCL BOX EA  37.000 8.000

 720.000 3.000

 

 

11.000 $2,160.00 $7,920.00

6170 670-9920     REMOVE EXISTING FIRE HYDRANT EA  19.000 5.000

 200.000 2.000

 

 

7.000 $400.00 $1,400.00

Category Amount: $125,725.64 $768,791.69

Project Total Amount: $315,999.62 $3,296,606.60


